

Outline of Concessionaires/Vendor's Bid process 2019 – 2020

<u>Dates</u>	<u>Proposed</u>
1) 2018 – 2019 Season re-cap meeting	09/30/2019
2) Revision of Concessionaire/Vendor Application	10/2/2019
3) Draft of Concessionaire/Vendor Application to PAC committee	10/03/2019
4) Updated vendor list with current contact information with current status of agreement	10/15/2019
5) Determination of Areas available for bid, plus any new beach	10/22/2019
6) Determination of renewal extension or new agreements	10/29/2019
7) New agreements out to bid, other agreements due for public bid	11/07/2019
8) New agreements to PAC committee	12/05/2019
9) New agreements to Finance and Operations committee	12/18/2019
10) Approval of concession agreements by Executive Director	12/31/2019
11) Board Approval of all pending concessionaire agreements	01/21/2020
12) Distribution of agreements to vendors	01/31/2020
13) First day of operation	03/07/2020