


## Blue Flag Timelines-Pilots



February 2. Gap Analyses submitted to International Staff

February 22. Pilot meeting on Information Board details and short update on criteria (national and international)

March X. Pilot meeting to Dive into meeting National and International criteria and where you need assistance/support

April 21. International Jury Results


April X. Pilot meeting with international site manager (optional)

April X. Pilot meeting to Dive into meeting National and International criteria and where you need assistance/support

October 1. Applications are available to pilots and Assessments are available to new beaches

December 3. Full Application Due

# 2022 Timeline



January 4-7. National Jury Evaluations

January 18-22. Evaluations communicated to applicants

February 1. Applications sent to International Staff

March 1. Deadline to order flags to arrive by April 1

April 1. Deadline to order flags to arrive by end of April

April X. International Jury Results

May 1. First day to raise the Flag

June-September X. National and/or International site visit

September 1. Applications are available to re-applying beaches and Assessments are available to new beaches

December 2. Full Application Due